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1. Introduction
1.1 Background

Site Number: B5YS Contract Number:

D.O. Number: Action Memo Date: 9/30/2010
Response Authority: CERCLA Response Type: PRP Oversight
Response Lead: PRP Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date:  4/6/2011 Start Date: 4/6/2011
Demob Date: Completion Date:

CERCLIS ID: INN0O051050501 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Bankrupt Commercial Used Qils Facility

1.1.2 Site Description
See POLREP 1

1.1.2.1 Location
4910 West 86th Street, Indianapolis, Indiana 46268

2, Current Activities
2.1 Operations Section

2.1.1 Narrative
See POLREP 1

21.2 Reéponse Actions to Date

On June 13, 2012, Trihydro and AVS were on site.

e AVS continued soil grading in the east bunker tank area and in the backfill source area (northeast
corner of site).

e AVS completed backfilling of the solidification pits.

e An electrical utility line was identified in the path of one of the planned stormwater system pipeline
rerouting excavation areas. Trihydro had Indianapolis Power & Light (IPL) on site to locate the utility
lines.

e AVS was backfilling the west bunker tank with the stockpiled soil staged west of the bunker tanks.

e Trihydro electronically submitted their Storm Water Management Plan to the City of Indianapolis
review.
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On June 14, 2012, Trihydro, AVS, Blood Hound, and IND Wire were on site.
e AVS continued soil grading in the east bunker tank area, west bunker tank area, and in the backfill
source area.
e AVS stopped backfilling the west bunker tank due to water/soil capacity and graded the remaining
stockpiled soil west of the bunker tanks.
o Per Trihydro the west bunker tank is approximately 30% full of soil.
e Blood Hound was on site to locate and trace utilities in the stormwater pipeline excavation areas.
o [IND Wire was on site to begin laying out the fence line surrounding the west bunker tank and
concrete access pit. No fence gates are included and entrance into the fenced in area will be
through the locked Chemical Building only.
e START Shauna Ross noted a visible oil layer on standlng water in the west side of the concrete
access pit (approximately 10'x10°).
o Trihydro deployed three segments of absorbent boom at this locationand per Trihydro they
will remain in place.

On June 15, 2012, Trihydro, AVS, Johanningman Excavation, and IND Wire were on site.
e AVS/Johanningman began activities at the planned stormwater pipeline areas.
o Tank 51 Containment — Manway $S14: saw cut concrete, excavated soil, cored concrete
wall/manway;
o Primary Separator Pit — Manway SS12: saw cut concrete excavated soil, cored concrete
wall/manway; and
o Manway SS09 — Manway SS28 — Ditch Discharge Location: saw cut concrete/asphalt,
excavated soil, cored concrete manways, laid 6” PVC, installed gate valve, bedded with sand
stockpiled in the northeast area, and overlaid with stone from Tank 51 Containment.
» Excavated soil contained only construction debris—no discoloration or odors were
noted. Excavated soil was staged in the northeast area of the site.
= Pipe was bedded with sand that had been stockpiled in the northeast area of the site
and overlaid with stone that had been staged in the Tank 51 containment.
o IND Wire began construction of the fence line surrounding the west bunker tank.

On June 18, 2012, Trihydro, AVS, and IND Wire were on site.

e AVS vacuumed the oil from the surface of standing water in the concrete access pit.

o Approximately 700 gal of fluid was vacuumed out containing an estimated 10 gal of oil.
o AVS hauled the 1 load (700 gal) of oily water from the concrete access pit to the United
Waste Water Inc. facility in Cincinnati, OH.

o [IND Wire completed construction of the fence around the west bunker tank and concrete access pit
perimeter.
AVS completed stormwater pipeline installation in the following areas.

o Tank 51 Containment — Manway SS14;

o Primary Separator Pit — Manway SS12; and

o Manway SS09 —~ Manway SS28 — Ditch Discharge Location;
AVS completed strawing/seeding in the northeast corner of the site.
U.S. EPA, START, Trihydro, and PRP Group had a conference call regarding completion of
planned site activities.

o Per Trihydro, all site utilities have been/are being terminated.

o On June 27, 2012 the PRP Group is scheduled to conduct a site walk with a prospective

buyer.
o All site keys are planned to be given to the PRP Group attorney and/or trustees.
o Trihydro has posted "no trespassing” signs and a large sign with PRP Group contact
information along the site perimeter fence.

2.1.3 Enforcement Activities, Identity of Potentially
Responsible Parties (PRPs)
N/A

2.1.4 Progress Metrics

Waste Stream Medium |Quantity Discharge Treatment |Disposal
Oily Water Liquid 4,619,516 gallons
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Stormwater Liquid 437,356 gallons X

Tank 51
Containment

'Totes and Drums  [Liquid 13,310 gallons
Solidified Sludge  [Solid 29,580 cyd X
Unsolidified Sludge [Liquid 265 cyd X
Treated Stormwater|Liquid 1,314,036 gallons [X

Liguid 452,051 gallons

2.2 Planning Section

2.2.1 Anticipated Activities
None

2.2.1.1 Planned Response Activities
None '

2.2.1.2 Next Steps
U.S. EPA/START will provide periodic monitoring of site conditions, specifically the concrete access pit.

On or about July 15, 2012 the PRP Group is anticipated to submit their final report, for U.S. EPA review.

2.2.2 Issues
None

2.3 Logistics Section
Not applicable.

2.4 Finance Section

2.4.1 Narrative
Not applicable.

2.5 Other Command Staff

2.5.1 Safety Officer
Not applicable.

2.6 Liaison Officer
Not applicable.

2.7 Information Officer
2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator
The next community meeting is TBD.

3. Participating Entities
- 3.1 Unified Command
Indiana Department of Environmental Management
Indianapolis Department of Public Works
Pike Township Fire Department
City of Indianapolis

3.2 Cooperating Agencies
Marion County Health Department

4. Personnel On Site
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START Contractor
Trihydro

5. Definition of Terms

ASAOC — Administrative Settlement Agreement on Consent
ERRS — Emergency and Rapid Response Services

IDEM - Indiana Department of Environmental Management

OSC — On-Scene Coordinator

POLREP - Pollution Report

PRP - Potentially Responsible Party

QMP - Quality Management Plan

RCRA - Resource Conservation and Recovery Act

START — Superfund Technical Assessment and Response Team
U.S. EPA — United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report
For additional information, please refer to the US EPA lead removal action website at www.epaosc.org/esi

6.2 Reporting Schedule
None ‘

7. Situational Reference Materials
For additional information, please refer to the documents section at www.epaosc.org/esi

file:/C:\Documents and Settings\jmaritot\Local Settings\Temp\notes87944B\~4231201.htm  6/19/2012












